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February 10, 2015 Reference No. 056394 

Ms. Sheila Desal 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desal: 

Re: Monthly Progress Report-January 2015 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Alleean and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the 
Progress Report No. 99 for the period of January 1, 2015 through January 31, 2015. 

Should you have any questions or require any additional Information, please do not hesitate to contact the 
undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/59/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie KIrby-Mlles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Kim Hughes (Weyerhaeuser) - electronic only 
Marty Lebo (AquAeTer) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey LIfka (Tetra Tech) - electronic only 
Gregory Carll (CRA) - electronic only 
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Progress Report No. 99 
January 1, 2015 to January 31, 2015 

Remedial Investigation and Feasibility Study 
Former Plainweii, Inc. Mill Property 

Piainweii, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainweii, Inc. Mill Property (Site) Operational 
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent 
Decree), which became effective February 22, 2005. 

1. Work Performed 

• None. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv. the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• None. 

6. Anticipated Development with Work during the Next Period 

® None. 
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7. Other Relevant Information 

• On January 5, 2015, CRA staff filled a 20 cubic yard roll-off container with the waste 
generated during the installation of a buried electric line between two light poles in the 
parking lot south of Building 17. The waste was subsequently removed by Waste 
Management on January 6, 2015 for off-Site disposal at the Autumn Hills RDF Landfill in 
Zeelahd, Michigan. 

• Between January 26 and 29, 2015, Consumers Energy and their contractor conducted a 
power pole replacement project at the Site utilizing auger techniques. Four power poles 
were removed and replaced along the northern portion of the Site, as depicted oh the 
attached aerial photograph. Cuttings were piled at the foot of the installed poles; however, 
some spoils were located within a 10-foot radius of the poles. CRA, on behalf of the City of 
Plainwell, containerized a portion of the spoils from Pole #1 and covered the remainder of 
the spoils with visqueen, for later containerization. The City of Plainwell is in discussions 
with Consumers Energy regarding the handling and disposition of the spoils from the power 
pole replacement project. 
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